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Configure endpoints: 

❑ Configure test and 

production endpoints  

❑ Configure test en 

production certificates 

 

  Development process (Lead time +/- 10 - 20 weeks) 

 

 

 

Engage 

First mail: 

❑ Interface specifications  

❑ Overview of the 

implementation process 

❑ JumpStart Information 
 
ZorgDomein Integrator: https://zorgdomein.com/integrator/ 

First meeting: 

❑ Introduction 

❑ Discuss user requests 

❑ Demo XIS 

❑ Demo ZorgDomein 

❑ Discuss development 

process 

JumpStart: 

❑ Get HL7 FHIR knowledge 

❑ Get knowledge of 

ZorgDomein 

❑ Learn how to use tools  

❑ Create a foundation for the 

ZorgDomein interface  

❑ Get know other developers  
 

Aanmelden via: https://zorgdomein.com/integrator/jumpstart/ 

Development: 

❑ Implement FHIR server in 

XIS 

❑ Configure network to 

expose FHIR endpoints 

❑ Configure ZorgDomein 

TIO environment (for end-

to-end test) 

❑ Implement interface 

security 

❑ Implement auto-activation 

❑ Implement SSO (only for 

request interface) 

❑ Implement FHIR profiles  

❑ Perform a pre-validation  

 

 

Collaboration agreement: 

❑ Formalize collaboration 

+/- 1 day 

+/- 1 week 

+/- 1 week 

+/- 8 weeks 

Validation: 

❑ Functional validation  
 
Validation criteria: 
https://zorgdomein.com/integrator/validatiecriteria/  

❑ Technical validation 
 
Ask ZorgDomein consultant for details 
 

 

+/- 2 weeks 

Collecting supplier interest Planning: 

❑ Determine development 

planning 

 

+/- 1 week 

+/- 2 days  

Pilot (PMV): 

❑ Involve pilot customer 

❑ Implement interface 

❑ Evaluate interface 

❑ Implement necessary 

fixes and improvements 

 

+/- 3 weeks 

Explore Build Validate Pilot (PMV) Live (MV) 

Communication: 

❑ Coordinate marketing 

❑ Inform support 

 

 

+/- 1 week 

Live (MV): 

❑ Monitor interface 

❑ Release for all customers 

 

 

Designs: 

❑ Final functional design  

❑ Final technical design 

 

Evaluation: 

❑ Implementation process 

❑ Collaboration 

 

 

+/- 90 min 

+/- 1 week 

Lead time 

+/- 2 weeks Product manager 

Developer 

ZorgDomein 

Concept designs: 

❑ Discuss concept functional 

design 

❑ Discuss concept technical 

design 

 

 

+/- 2 weeks 

https://zorgdomein.com/integrator/
https://zorgdomein.com/integrator/jumpstart/
https://zorgdomein.com/integrator/validatiecriteria/

